Project 17 Trip Schedule
TRIP ACCOUNTING CODES LAUNCH T/0 EQUIPMENT
OCTOBER PPL [ DYS | U/D
LF1 |LFT 03-T (Snorkle) 9395-A20RC 6-Oct 11-Oct 6
LF2 |LFT 03-T (Shock) 9395-A20RC 15-Oct| 18-Oct 4
1 €65 03-1 9395-A1URF 10-Oct| 24-Oct 15 0 |4 Row
2 |AQFB03-T 9395-A0NRA 12-Oct| 24-Oct 13 4 Row
EX1|ST6-03-1 9395-A1URK 24-Oct 8-Nov 16 0 |5 Row
8-Nov|  13-Nov 6 22',17'-6, SP
LCR1[DSF-LCR 03-1 9395-A20RB 21-Oct 1-Nov 14 helicopter support
November
December
EX2|5T6-03-IT 9395-A1URK 16-Dec| 22-Dec| 5 | 7 FR
January PPL | DYS
3 |ST6-03-IIT 9395-A1URG 10-Jan| 21-Jan 12 FR
EX3|MR 03-T 9395-A1URK 15-Jan|  31-Jan 17 2 WN, FR, 5-5P
4 |TEM 03-I 9395-A20RD 18-Jan| 29-Jan 12 2-22'
February
EX4|5T6-03-1IV 9395-A1URK 8-Feb| 20-Feb| 6 12 FR
EX5 |REDD 03-1 9395-A1URK 9-Feb| 16-Feb 7 Cofelt, 2-SP, bp
EX6 |MR 03-IT 9395-A1URK 12-Feb| 28-Feb| 19 17 2 WN, FR, 5-5P
March PPL | DYS
EX7 |REDD 03-IT 9395-A1URK 9-Mar| 16-Mar 7 Cofelt, bp
EX8 |MR 03-IT 9395-A1URK 11-Mar|  27-Mar 17 2 WN, FR, 5-5P
5 |C6S 03-IT 9395-A1URF 15-Mar|  31-Mar 17 FR, 17" (Webb)
6 |STG03-V 9395-A1URG 27-Mar 7-Apr 12 UsGs, 22"
7 |AMWG 29-Mar 5-Apr 8 2 WN, FR, 22"
LCR2|DSF-LCR 03-IT 9395-A20RB 31-Mar 11-Apr 14 helicopter support
April PPL | DYS
8 |TEM 03-II 9395-A20RD 3-Apr| 18-Apr 16 6 ROW
9 |DSF 03-I (Shock) 9395-A20RB 7-Apr| 24-Apr 18 FR, 22', 2-SP
10 |KAS 03-I 9395-A1URA 11-Apr 23-Apr| 10 13 4 ROW
EX10|EXFL REDD 03-IIT 9395-A1URK 14-Apr[  20-Apr 7 Cofelt, bp
EX11|EXFL REDD 03-IV 9395-A1URK 21-Apr 1-May 1 22',spP
EX12|EXFL: FIST 03-IT 9395-A1URK 26-Apr|  13-May 18 5 ROW
LF3 |LFT 03-IT 9395-A20RC 28-Apr| 30-Apr 3 2-SP, cofelt
LCR3|DSF-LCR 03-IIT 9395-A20RB 28-Apr 9-May 14 helicopter support
May PPL | DYS
11 |TEM 03-III 9395-A20RD 1-May| 16-May 16 6 ROW
12 [DSF 03-IT (Combo) 9395-A20RB 3-May| 21-May 19 2-WN, 4-5P
EX13|EXFL STG 03-VI 9395-A1URK 4-May| 19-May 16 FR, 22
13 [TVM 03-I 9395-A20RE 19-May| 23-May 4 FR, 22
14 [TVM 03-II 9395-A20RE 29-May| 12-Jun 15 4 ROW
June
15 |TEM 03-IV (bird only) [9395-A20RD 5-Jun| 20-Jun 16 3 ROW
16 [STG 03-VII 9395-A1URK 6-Jun|  17-Jun 12 FR
17 |DSF 03-IIT (Net-agg.) |9395-A20RB 14-Jun 1-Jul 13 FR, 22', 2-SP
EX14|EXFL: AQFB 03-I 9395-A1URK 19-Jun|  30-Jun 12 22', 2ROW
18 |TEM 03-V 9395-A20RD 26-Jun 11-Jul 16 4 ROW




July

EX14|EXFL STG 03-VIII 9395-A1URK 9-Jul 18-Jul 9 FR
EX15|EXFL MR 03-IV 9395-A1URK 16-Jul 1-Aug 17 2 WN, FR, 5-SP
August
LF4 |LFT 03-ITT 9395-A20RC 4-Aug 8-Aug 5
19 [ST6 03-IX 9395-A1URK 9-Aug| 18-Aug 9 22"
EX16|EXFL MR 03-V 9395-A1URK 13-Aug| 29-Aug 17 2 WN, FR, 5-SP
20 |PA-Navajo 16-Aug| 22-Aug 7 USGS, FR
21 |[TEM 03-VI 9395-A20RD 21-Aug 5-Sep 16 6 ROW
22 |KAS 03-I1 9395-A1URA 29-Aug 10-Sep 13 4 ROW
Sept
EX17|EXFL MR 03-VI 9395-A1URK 10-Sep| 26-Sep 17 2 WN, FR, 5-5P
23 |[STG 03-X 9395-A1URK 11-Sep| 22-Sep 9 FR
24 |DSF 03-IV (Sein) 9395-A20RB 13-Sep| 30-Sep 18 4 ROW
LCR4|DSF-LCR 03-IV 9395-A20RB 15-Sep| 26-Sep 14 helicopter support
25 |TVM 03-III 9395-A20RE 18-Sep 2-Oct 15 4 ROW
26 [PA-Hopi 26-Sep 9-Oct 15 4 ROW

October




NOTES

switch boats @ diamond creek
plus 3 days downstream in 14" boat

dates changed o accomocate AMWG
canceled, R &C permit revoked by NPS

dates changed to accommodate AMWG

pending R&C permit approval

continuation from Diamond with STG 03-VI



tentative dates



